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DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE
USEPA UAO AND SOW ACTION ITEM CHECKLIST

ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE OVERALL ACTION ITEMS - UAO  Section Heading (associated paragraph reference)  (3)(4) RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED

COMPLETED BY COMPLETED WHEN

1 -- 08/06/09 Effective Date of the USEPA UAO and SOW USEPA ���� USEPA/LEC/RMT 08/06/09

2 7 days  08/13/09
Notice of Intent to Comply (paragraph 34) : Respondent shall provide written notice to EPA's Remedial Project 
Manager and Assistance Regional Counsel for the Site stating whether it will comply with the terms of the Order.

LEC ���� LEC 08/13/09

3
5 days - or on day services 
retained, whichever date 

occurs later
TBD

Parties Bound (paragraph 36):  Respondent shall provide a copy of Order to each contractor, subcontractor, 
laboratory, or consultant retained to perform any work under the Order within 5 days of the effective date of the Order, 
or on the date services are retained, whichever date occurs later.

RMT and LEC ���� RMT and LEC Real Time (5)

4
5 days - following receipt of 

approved errata sheet or 
amended UAO (1)

09/14/09
Parties Bound (paragraph 37):  With respect to real property Respondent owns within the site, record a copy of the 
Order in the appropriate governmental office where land ownership and transfer records are filed or recorded.  Ensure 
the recording of the Order is indexed to the title of Respondent's real property at the Site.

LEC ���� LEC 09/28/09

5 7 days (2) 08/13/09 Work to be Performed (paragraph 40):  Identify a Supervising Contractor and submit a copy of their Quality 
Management Plan (QMP).

RMT ���� RMT 08/10/09

6 7 days (2) 08/13/09 Work to be Performed (paragraph 41):  Identify a Project Coordinator. RMT ���� RMT 08/10/09

7
5 days - following completion 

of Action Item #4 above
09/19/09 Parties Bound (paragraph 37):  Send notice to EPA after making recording and indexing stated in action item #4 above LEC ���� RMT (7) 12/11/09

8 By the 8th of every month 09/08/09 Progress Reports (paragraph 61):  1st Monthly Progress Report Draft to LEC RMT ���� RMT 8th of each month

9 30 days 09/05/09
Assurance of Ability to Complete Work (paragraph 81):  Demonstrate ability to complete the Work required by this 
Order and to pay all claims that arise from the performance of the Work (Financial Assurity).  EPA added as a 
beneficiary on Letter of Credit.

LEC ���� LEC Nov-2009

10 30 days 09/05/09 SOW - IV. Remedial Action (letter B):  Submit an addendum to the NJDEP approved "Remedial Action Work Plan for 
Source Reduction", RMT, Inc., 2004.

RMT ���� RMT 09/03/09

11 By the 10th of every month 09/10/09
Progress Reports (paragraph 61):  Provide monthly progress reports with actions and activities undertaken pursuant 
to this Order.  Must be submitted on or before the 10th day of each month.  Monthly Progress Report Final to EPA [pdf 
electronic is acceptable].  1st Progress Report submitted 09/09/09

RMT ���� RMT 10th of each month

12 60 days 10/05/09
Access to Site Not Owned by Respondent (paragraph 72): Obtain site access agreements from parties other than 
those bound by this Order to provide access for EPA, its contractors and oversight officials, the state and its 
contractors, and Respondent and Respondent's authorized representatives and contractors (6)

LEC ���� LEC 2005

13 90 days 11/04/09

Record Preservation (paragraph 78):  Respondent shall submit a written certification to EPA's RPM and Site Attorney 
that it has not altered, mutilated, discarded, destroyed or otherwise disposed of any records, documents, or other 
information relating to its potential liability with regard to the site since notification of potential liability by the United 
States or the State or the filing of suit against it regarding the Site.

LEC ���� LEC 11/27/09

14 45 days 10/22/09 SOW:  EPA review and approval of the 2004 RAWP Addendum [assume 45 calendar days] USEPA ���� USEPA 12/30/09

15
15 days following EPA 
approval in item #14

01/14/10

SOW - IV. Remedial Action (letter A):  Respondent shall notify EPA in writing the name & qualifications of the 
construction contractor(s) proposed to perform the Work and submit a copy of their QMP.  If EPA disapproves the 
selection of any contractor, Respondent shall submit a list of contractors that would be acceptable w/in 15 days of 
receipt of EPA's disapproval.  Per phone conference on 8/3/09 only RMT and Analytical Laboratories are required to 
submit QMPs.

LEC and RMT ���� RMT 01/12/10

16
7 days prior to commencing 

work
01/04/10

Assurance of Ability to Complete Work (paragraph 82):  Submit to EPA certification that Respondent or its contractors 
and subcontractors have adequate insurance coverage or have indemnification for liabilities for injuries or damages 
to persons or property which may result from the activities to be conducted by or on behalf of Respondent pursuant 
to this Order.

LEC and RMT ���� RMT 01/12/10

17
As outlined in the 2004 RAWP 

Addendum Schedule
01/11/10

SOW - IV. Remedial Action (letter D) : Perform RA in accordance with the final addendum to the RAWP and the 
associated project schedule. 

RMT ���� RMT 01/11/10

ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE

SOIL REMEDIAL ACTION ITEMS (MW19HS1)
RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED

COMPLETED BY COMPLETED WHEN

RMT ���� RMT 04/23/10

18a
14 days prior to soil remedy 

completion
02/23/10

Remedial Action (UAO Paragraph 46) & SOW Section V.A.):  Respondent and contractor(s) will be available to 
accompany EPA personnel and/or representative on a pre-final inspection in accordance with Section VI of the SOW

LEC and RMT ���� RMT 2/15/10 (8) (9)

19a 7 days prior to item #18a 02/16/10
Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (Ref. SOW Section 
V.A):  Respondent shall provide documentation that the Performance Standards related to the soil remedy have been 
met or will be met at the completion of construction.

LEC and RMT ���� RMT 2/15/10 (8) (9)

20a
14 days after completion of 

the construction of corrective 
measures 

05/07/10

SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second 
letter A):  If EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be 
available to accompany EPA or their rep. on an inspection following completion of the construction of the corrective 
measures.

LEC and RMT ���� RMT 5/13/10 (8) (9)

MW19HS1 Area Soil Remediation completed between the dates of January 11, 2010 and April 23, 2010

1 C:\Documents and Settings\CLEVETTN\My Documents\LEC UAO Checklist Final.xls   6/22/2010



DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE
USEPA UAO AND SOW ACTION ITEM CHECKLIST

21a
Within 21 days of completion of 

all work 05/14/10 (9) Remedial Action (paragraph 47): Respondent shall schedule and conduct a final inspection in accordance with Section V.C of 
the SOW

LEC and RMT Ref. Footnote (9)

22a 45 days 07/12/10
Remedial Action  (paragraph 48):  After receipt of EPA's determination that soil remedy is complete Respondent shall submit a 
draft RA report that meets requirements set forth in Section V.E of the SOW

LEC and RMT

23a
14 days of completion of final 

field inspection/corrective action 
implementation 

TBD (9) SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C):  Submit 
inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action implementation

LEC and RMT

ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE

SOIL REMEDIAL ACTION ITEMS (MW-30)
RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED

COMPLETED BY COMPLETED WHEN

RMT

18b
14 days prior to soil remedy 

completion
TBD

Remedial Action (paragraph 46):  Respondent and contractor(s) will be available to accompany EPA personnel and/or 
representative on a pre-final inspection in accordance with Section VI of the SOW

LEC and RMT

19b 7 days prior to item #18 TBD
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter A): 
Respondent shall provide documentation that the Performance Standards related to the soil remedy have been met or will be 
met at the completion of construction.

LEC and RMT

20b
14 days after completion of the 

construction of corrective 
measures 

TBD
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second letter A):  If 
EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be available to accompany EPA 
or their rep. on an inspection following completion of the construction of the corrective measures.

LEC and RMT

20b
Within 21 days of completion of 

all work
TBD

Remedial Action (paragraph 47) : Respondent shall schedule and conduct a final inspection in accordance with Section V.C of 
the SOW

LEC and RMT

22b
14 days of completion of field 
inspection/corrective action 

implementation 
TBD

SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C):  Submit 
inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action implementation

LEC and RMT

23b 45 days TBD
Remedial Action  (paragraph 48):  After receipt of EPA's determination that soil remedy is complete Respondent shall submit a 
draft RA report that meets requirements set forth in Section V.E of the SOW

LEC and RMT

ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE

GROUNDWATER MNA EVALUATION ACTION ITEMS (SITE WIDE)
RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED

COMPLETED BY COMPLETED WHEN

24
21 days of receipt of sample 

results from final sampling event
TBD

SOW - VI. Groundwater Monitored Natural Attenuation Evaluation (letter B):  Submit to EPA a Site-Wide Groundwater 
Monitored Natural Attenuation Report summarizing the results of the effort and its findings.

RMT

25
10 days following EPA's request 

to prepare a FFS
TBD

SOW - VII. Focused Feasibility Study:  If EPA determines from item #24 that MNA is a viable alternative to address 
contaminated groundwater at the site, EPA will request the preparation of a FFS.  Respondent will submit a schedule for the 
preparation of the FFS to EPA within 10 days of this request.  

RMT

26 60 days TBD SOW - VII. Focused Feasibility Study (letter C):  Submit a draft FFS report to EPA following submittal of item #25. RMT

27 30 days after item #26 TBD
SOW - VII. Focused Feasibility Study (letter C):  Meet with EPA to summarize and discuss findings of the draft FFS Report and 
EPA's preliminary comments and concerns.

LEC and RMT

28
30 days after receiving EPA's 

written comments
TBD SOW - VII. Focused Feasibility Study (letter C):  Amend and submit a revised FFS Report. RMT

ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE

CONTINGENT ACTION ITEMS (SITE WIDE)
RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED

COMPLETED BY COMPLETED WHEN

29
30 days from receipt of notice 

from EPA
TBD

Failure to Attain Performance Standards (paragraph 51):  If EPA determines that additional response activities are necessary to 
meet any applicable Performance Standards, the Respondent shall submit, for approval by EPA, a work plan for the additional 
response activities.

RMT

30
30 days from receipt of notice 

from EPA
TBD

Additional Response Actions (paragraph 54):  If EPA determines that additional response activities are necessary to protect 
human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review and 
approval.

RMT

31
7 days after receipt of EPA's 

request (item #30)
TBD

Additional Response Actions (paragraph 54):  If EPA determines that additional response activities are necessary to protect 
human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review and 
approval.

RMT

32
21 days from receipt of 

disapproval notice/request for 
modification

TBD
EPA Review of Submissions (paragraph 59):  Respondent shall correct the deficiencies and resubmit the report, plan, or other 
item for approval.

RMT

33
5 days prior to new Project 

Coordinator
TBD

Remedial Project Manager (paragraph 71):  Provide written notice to EPA of the name and qualifications of the new 
Respondent Project Coordinator.  Selection is subject to EPA approval. 

LEC and RMT

34 48 hours TBD
Delay In Performance (paragraph 80):  Notify EPA's RPM by telephone of anticipated delay in performing any requirement of 
this Order.

LEC and RMT

35
5 business days following item 

#34
TBD

Delay In Performance (paragraph 80):  Provide written notification describing the nature and justification of the delay (described 
in item #34) in addition to the measure planned and taken to minimize the delay.

LEC and RMT

MW-30 Area Soil Remediation
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DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE
USEPA UAO AND SOW ACTION ITEM CHECKLIST

36 60 days prior to transfer TBD
Parties Bound (paragraph 38):  Submit a true and correct copy of transfer document(s) to EPA identifying the transferee by 
name, principal business address and effective date of transfer.

LEC

37 28 days prior to event TBD QA, Sampling and Data Analysis (paragraph 63):  Notify EPA in advance of any sample collection activity. RMT

38 10 years 08/04/19
Record Preservation (paragraph 77): Respondent shall preserve and retain all records and documents in its or any of their 
contractors possession/control that relate in any manner to the Site.

LEC and RMT

39
90 days prior to record or 

document destruction following 
item #38

TBD
Record Preservation (paragraph 77): Following the preservation period outlined in item #38, Respondent shall notify the US 
prior to the destruction of any such records/documents.

LEC

40
Prior to off-site shipments of 

hazardous substances
--

Remedial Action (paragraph 45):  Provide written notification to appropriate state environmental official in receiving state and to 
EPA's RPM (See UAO for detailed notification requirements). Does not apply when total volume of all shipments from the Site 
to the State will not exceed 10 cubic yards.

LEC and RMT

Notes
1)  LEC granted an extension on this date as outlined in USEPA email dated August 3, 2009.  Emailed pdf copies of Amended UAO received 9/8/09
2)  Identification of Supervising Contractor and Project Coordinator should be presented on LEC letterhead
3)  All requirements and descriptions summarized in this column are UAO driven and referenced with the exception of those stating "SOW"
4)  Rows shown in Bold are items that have been completed
5)  This item will be completed when any contractor, subcontractor, laboratory, or consultant are retained to perform services related to completion of the Statement of Work (SOW)
      Dallas Contracting, EWMI/Rapid Response, JFNew, Trace Labs and Denis Sklar Surveying were copied on the UAO in a Jan 5, 2010 email.  COIs and SOQs were requested (Ref. Item 15)
6)  Access agreements between LEC and Air Products and Wharton Enterprises were finalized in 2005 prior to the Source Reduction Remediation
7)  EPA notice that LEC recorded a copy of the UAO with Morris County was provided in an email from RMT dated 12/11/09 and in the November 2009 Progress Report.
8)  Action item completed as part of Progress Report No. 4 dated Feb 15, 2010.  USEPA personell on-site for inspection Feb 1 & 4, 2010 (to split excavation confirmatory soil samples)
9)  As outlined in the USEPA email dated 5/13/10, USEPA will only perfrom a final inspection as part of the MW19HS1 RAR Addendum review process

3 C:\Documents and Settings\CLEVETTN\My Documents\LEC UAO Checklist Final.xls   6/22/2010



ID Task Name Duration Start Finish

1 SOURCE REDUCTION (Site Soils) 890 days Fri 4/16/04 Fri 9/14/07

12 USEPA ESD (Site Soils) 76 days Tue 7/10/07 Wed 10/24/07

15 POST REMEDIAL MONITORING PLAN [PRMP] IMPLEMENTATION 726 days Fri 7/1/05 Sat 4/12/08

111 QUARTERLY MONITORING AND REPORTING (Groundwater & Surface Water) 1156 days Mon 2/27/06 Fri 7/30/10

112 2006 Monitoring and Reporting 242 days Mon 2/27/06 Tue 1/30/07

121 2007 Monitoring and Reporting 267 days Tue 1/23/07 Wed 1/30/08

131 2008 Monitoring and Reporting 250 days Mon 2/18/08 Fri 1/30/09

140 2009 Monitoring and Reporting 276 days Mon 1/12/09 Fri 1/29/10

149 2010 Monitoring and Reporting 122 days Thu 2/11/10 Fri 7/30/10

150 Conduct 1Q10 Monitoring Event 5 days Thu 2/11/10 Wed 2/17/10

151 Prepare and Submit 1Q10 Remedial Action Progress Report 59 days Thu 2/18/10 Tue 5/11/10

152 Conduct 2Q10 Monitoring Event 5 days Mon 4/19/10 Fri 4/23/10

153 Prepare and Submit 2Q10 Remedial Action Progress Report 70 days Mon 4/26/10 Fri 7/30/10

154 WETLAND AREA [WHARTON ENTERPRISES] MONITORING AND REPORTING 1441 days Fri 6/24/05 Thu 12/30/10

155 2005 Wetland Area Post Source Reduction Mitigation & Reporting 128 days Fri 6/24/05 Tue 12/20/05

159 2006 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 225 days Tue 5/30/06 Mon 4/9/07

165 2007 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 158 days Tue 5/15/07 Thu 12/20/07

170 2008 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 167 days Mon 5/12/08 Tue 12/30/08

174 2009 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 153 days Thu 5/28/09 Fri 12/25/09

178 2010 Wetland Monitoring, Invasive Species Control, Restoration& Reporting 159 days Mon 5/24/10 Thu 12/30/10

179 Spring 2010 Monitoring & Invasive Species Control Event 1 day Mon 5/24/10 Mon 5/24/10

180 Fall 2010 Monitoring and Invasive Species Control Event 1 day Mon 9/13/10 Mon 9/13/10

181 2010 Annual Wetland Monitoring Report Preparation and Submittal 78 days Tue 9/14/10 Thu 12/30/10

182 REMEDIAL INVESTIGATIONS (RI) 899 days Mon 2/27/06 Thu 8/6/09

183 MW19/HOT SPOT 1 AREA 899 days Mon 2/27/06 Thu 8/6/09

193 MW-30 AREA 328 days Fri 5/2/08 Thu 8/6/09

198 USEPA UAO & SOW 339 days Fri 4/18/08 Thu 8/6/09

199 Active Discussion and Negotiation 337 days Fri 4/18/08 Mon 8/3/09

208 USEPA ASSUMES LEAD AGENCY ROLE [UAO/SOW
EFFECTIVE DATE]

0 days Thu 8/6/09 Thu 8/6/09

209 RA WORK PLAN ADDENDUM 253 days Thu 8/6/09 Fri 7/23/10

210 RA Work Plan Addendum Preparation 28.38 edays Thu 8/6/09 Thu 9/3/09

211 USEPA & NJDEP Review and Comment on the RA Work Plan Addendum 108 edays Fri 9/4/09 Mon 12/21/09

212 Response to USEPA & NJDEP RA Work Plan Addendum Comments on
MW19HS1 Soil Remediation

6 days Tue 12/22/09 Tue 12/29/09

213 USEPA Approval of MW19HS1 Soil Remediation (RA Work Plan Addendum and
Response to Comments)

0 days Wed 12/30/09 Wed 12/30/09

214 Response to USEPA & NJDEP Comments on the MW-30 Investigation 21 days Mon 1/4/10 Mon 2/1/10

215 USEPA Approval of the MW-30 Investigation (RA Work Plan Addendum and
Response to Comments)

14 days Tue 2/2/10 Mon 2/22/10

216 Revise and submit the RA Work Plan Addendum and QAPP 110 days Mon 2/22/10 Fri 7/23/10

217 COMMUNITY INVOLVEMENT PLAN (CIP) 244 days Wed 8/26/09 Fri 7/30/10

218 NJDEP Public Outreach - Sign post Compliance [NJAC 7:26E-1.4(h)&(i)4] 0 days Mon 9/14/09 Mon 9/14/09

219 NJDEP Public Outreach - Sensitive Population Checklist Compliance [NJAC
7:26E-1.4(h)&(i)4]

0 days Wed 8/26/09 Wed 8/26/09

220 USEPA Fact Sheet No. 1 0 days Mon 11/23/09 Mon 11/23/09

221 CIP Preparation & Submittal 165 days Mon 12/14/09 Fri 7/30/10

222 USEPA 5-YEAR REVIEWS 0 days Thu 10/15/09 Thu 10/15/09

223 5-Yr Review No. 1 (2005 to 2009) 0 days Thu 10/15/09 Thu 10/15/09

224 RA WORK PLAN ADDENDUM IMPLEMENTATION - SOIL REMEDIATION 569 days Mon 11/17/08 Wed 1/19/11

225 MW-30 AOC 233 days Mon 3/1/10 Wed 1/19/11

226 Remedial Investigation (RI) & Pilot Test 233 days Mon 3/1/10 Wed 1/19/11

227 Preconstruction Permitting 148 days Mon 3/1/10 Wed 9/22/10

228 Prepare and submit NJDEP DLUR FHA Permit Application 69 days Mon 3/1/10 Thu 6/3/10

229 NJDEP DLUR FHA Permit Review & Approval (20 day completeness
review & 90 day technical review)

110 edays Fri 6/4/10 Wed 9/22/10

230 RI (Soil, Groundwater & Sediment Investigation) 14 edays Thu 10/7/10 Thu 10/21/10

231 Bioremediation Pilot Study 90 edays Thu 10/21/10 Wed 1/19/11

232 MW19HS1 AOC 431 days Mon 11/17/08 Mon 7/12/10

233 Bldg 9 Demolition 289 days Mon 11/17/08 Thu 12/24/09

237 Preconstruction Permitting 53 days Mon 11/2/09 Thu 1/14/10

244 MW19HS1 Soil Remediation 100 days Mon 1/11/10 Fri 5/28/10

245 Phase I 55 days Mon 1/11/10 Fri 3/26/10

246 Mobilization 0 days Mon 1/11/10 Mon 1/11/10

247 General Site Preparations, Logistics, Security, H&S, Equipment
Setup

5 days Mon 1/11/10 Fri 1/15/10

248 Install silt fence in main excavation area & initial clearing  & grubbing
around Bldg 9

2 days Thu 1/14/10 Fri 1/15/10

249 Bldg 9 concrete slab breaking, slab and wall removal 5 days Mon 1/18/10 Fri 1/22/10

250 Remove ACM piping in Bldg 9 sub slab fill 2 days Thu 1/21/10 Fri 1/22/10

251 Sample, remove and stockpile Bldg 9 sub slab fill 3 edays Wed 1/20/10 Sat 1/23/10

252 Install silt fence in main stockpile area, clear and grub, install vehicle
tracking pads (main excavation and stockpile area)

4 days Tue 1/19/10 Fri 1/22/10

253 Soil Excavation 11 days Tue 1/26/10 Tue 2/9/10

254 Backfill & Subgrade 6 days Mon 2/8/10 Wed 2/24/10

255 On-Site Stockpile Mgmt & Characterization 25 days Thu 1/28/10 Wed 3/3/10

256 TSDF (CESP) Approval 17 days Thu 3/4/10 Fri 3/26/10

257 Phase II 45 days Mon 3/29/10 Fri 5/28/10

258 Waste Load Out (Soil, Subslab Fill & Process Waste) 15 days Mon 3/29/10 Fri 4/16/10

259 Final Grade and Hydroseed 7 edays Fri 4/16/10 Fri 4/23/10

260 Hydroseed Overspray 1 day Fri 5/28/10 Fri 5/28/10

261 MW19HS1 RAR Addendum 45 edays Fri 5/28/10 Mon 7/12/10

12/30/09

11/23/09

1/11/10

Nov '09 Dec '09 Jan '10 Feb '10 Mar '10 Apr '10 May '10 Jun '10 Jul '10 Aug '10 Sep '10 Oct '10 Nov '10 Dec '10
Qtr 4, 2009 Qtr 1, 2010 Qtr 2, 2010 Qtr 3, 2010 Qtr 4, 2010

2010

Task

Split

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Split

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

External Milestone

Deadline
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254 Backfill & Subgrade
Task split due to Tilcon (Borrow Source) delays trucking fill from quarry due to winter weather
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